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DOE/NETL New Phase II, Round 1  
Mercury Control Field Test Projects

Project Title Lead 
Company

Preliminary 
Test Schedule* Host Utility Test Location Coal Rank PM FGD

3/04 - 6/04 Sunflower Electric Holcomb PRB/Bit. Blend FF SDA
8/05 - 11/05 Ontario Power Nanticoke PRB/Bit. Blend ESP ---
8/04 - 11/04 AmerenUE Meramec PRB ESP ---
3/05 - 6/05 AEP Conesville Bit. ESP Wet FGD

Amended Silicates for Mercury 
Control

Amended 
Silicates

9/04 - 10/04 Cinergy Miami Fort 6 Bit. ESP ---

Southern Yates 1 Bit. ESP Wet FGD

Southern Yates 2 Bit.
ESP w/ 

NH3/SO3 
---

6/04 - 7/05 TXU Monticello 3 TX Lignite ESP Wet FGD

2/05 - 3/06 Duke Marshall Bit. ESP ---

2/04 - 8/04 Great River Energy Stanton 10 ND Lignite FF SDA
1/05 - 6/05 Southern Yates 1 Bit. ESP Wet FGD
4/04 - 6/04 Basin Electric Leland Olds 1 ND Lignite ESP ---
9/04 - 10/04 Great River Energy Stanton 10 ND Lignite FF SDA
4/05 - 6/05 Basin Electric Antelope Valley 1 ND Lignite FF SDA
4/04 - 5/04 Great River Energy Stanton 1 ND Lignite ESP ---
6/05 - 8/05 Minnkota Power Milton R. Young 2 ND Lignite ESP Wet FGD
8/05 - 9/05 TXU Monticello 3 TX Lignite ESP Wet FGD
1/05 - 4/05 Duke Buck Bit. Hot ESP ---
6/04 - 9/04 Detroit Edison St. Clair Bit./PRB blend ESP ---

3/04 & 9/04 - 
10/04

Advanced Utility Mercury-Sorbent 
Field-Testing Program

Sorbent 
Technolgies

Enhancing Carbon Reactivity in 
Mercury Control in Lignite-Fired 

Systems
UNDEERC

Mercury Oxidation Upstream of an 
ESP and Wet FGD UNDEERC

Pilot Testing of Mercury Oxidation 
Catalysts for Upstream of Wet FGD 

Systems
URS Group

Evaluation of MerCAP for Power 
Plant Mercury Control URS Group

Evaluation of Sorbent Injection for 
Mercury Control ADA-ES

Sorbent Injection for Small ESP 
Mercury Control URS Group

* These are preliminary test schedules subject to change based on plant 
availability.


